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13:30 Introduction and framework conditions

- Welcome and tour de table
- Project partnership

- The project concept in the framework of the pan-European Master Plan for Cycling Promotion

14:15 The project within the Danube Transnational Programme

- Information about the third call for projects
- Project intervention logic

15:15 Coffee Break
15:30 Work package T1 Development/update of national cycling plans

- Summary description and objectives of the work package including explanation of how the
partners will be involved

- Description of Project Outputs and their contribution to the project specific objectives

- Definition of responsibilities and next steps

17:00 Work package T2 Definition of core cycling network

- Summary description and objectives of the work package including explanation of how the
partners will be involved

- Description of Project Outputs and their contribution to the project specific objectives

- Definition of responsibilities and next steps

18:30 end of meeting
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09:00 Wrap up day 1
09:15 Work package T3 Capacity building

- Summary description and objectives of the work package including explanation of how the
partners will be involved

- Description of Project Outputs and their contribution to the project specific objectives

- Definition of responsibilities and next steps

10:45 Coffee Break
11:00 Work package T4 Pilot actions in awareness raising

- Summary description and objectives of the work package including explanation of how the
partners will be involved

- Description of Project Outputs and their contribution to the project specific objectives
- Definition of responsibilities and next steps

12:30 Wrap up day 2 + Summary of next steps
13:00 Joint lunch
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Get to know each other
Clear description of work packages, activities and expected outputs

Clear distribution of responsibilities between the project partners

~ = =

Definition of next steps for a successful project application
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Draft
Project partnership
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1. Austrian Ministry of Sustainability and Tourism represented by Environment Agency Austria (LP)

N

Czech Association of Cities for Cyclists nominated by the ministry Czech Ministry of Transport
(PP)

Hungarian Ministry of Innovation and Technology (PP)

Slovak Ministry of Transport and Construction (PP)

Serbian Ministry of Agriculture and Environmental Protection (PP)
Slovenian Ministry of Infrastructure (PP)

Croatian Ministry of the Sea, Transport and Infrastructure (PP)

Bulgarian Ministry of Tourism (PP)

Lo o N o U AW

Romanian Ministry of Regional Development and Public Administration (to be confirmed)

= Federal Ministry

Republic of Austria UmWE|tbundesamt VERRA

Sustainability and Tourism perspexTiven WELT & GE$



& g LU N

+ Russia (in elaboration)
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The responsible ministry (if not participating as a project partner):

\ E.g. Austrian Ministry of Sustainability and Tourism

Other ministries to be involved for a successful project implementation
\ E.g. Austrian Ministry of Transport

National Cycling Advocacy Groups
ycling Y P e Primary stakeholders — organisations or individuals

\ E.g. Serbian Cycling Association directly affected by a measure, including citizens, busi-
nesses, schools etc; have high interest but little direct in-
Other relevant stakeholders fluence

e Key stakeholders — organisations or individuals who
are in a position of power and influence due to financial
resources, political responsibility or authority, skills and
expertise etc.
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Project approach
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Status quo — What is the challenge?

Different levels are dealing with cycling Lack of strategic planning to connect
=> Actions lack of coordination infrastructure between different levels +
Cycling in many cases is not an integral existing design standards do not reflect
part of transport policies cyclists” needs

Lack of capacity / competence to Lack of knowledge about
promote cycling among the key adequate/beneficial measures to promote
stakeholders cycling among the primary stakeholders
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What do we want to change?

Contribute to the promotion of cycling in the Danube region

l. Our vision 1s to promote cycling, which will contribute to sustainable livelihoods. a
better environment, improved health and safety, greater social mclusion and economic
prosperity, and overall improvement in the quality of life of our citizens. To that end, we
acknowledge cycling as an equal mode of transport and have developed this pan-European
Master Plan for Cycling Promotion.

WA PR e
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How do we get there? What are our objectives?
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How do we get there?
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United Nations ECE acouscross-EUPCRus1a1792 1sc168

é’@ Economic and Social Council  pisu: ceneral
\l! éy 28 September 2018

Original: English

Developing and implementing national cycling policies supported

Improving regulatory framework for cycling

Economic Commission for Europe ‘World Health Organization
Regional Office for Europe

Providing user friendly cycling infrastructure

Draft pan-European master plan for cycling promotion

Providing sustainable investments and efficient funding mechanisn

Submitted by Austria and France, leaders of Partnership on cycling
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promotion
Including cycling in the planning processes and facilitating multime . i
B. Recommendations fOor ACTIOM .......ooiiiiiii i 4
P t y I 1 g t h gh H t H d b H I .ty g t C. Cycling promotion requires the cooperation of all stakeholders...........coooovirvre i iriicne s 4
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I m p rOVi n g h ea It h a n d Safety A. Contribution to sustainable economic development and job creation.............ccocvecrveciceninns 8
B. Support for sustainable MOoDIlITY. ..o s 8
. . . . . . . . C. Reduced emissions and eNErgY SAVIIIES ......oooiuioiiiiiieiir it e e e 10
Improving cycling statistics for efficient monitoring and benchmark o s n
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1. Develop and implement a national cycling policy. supported by a national cycling plan ....... 15
. - . . 2. Improve the regulatory framework for cycling promotion ..o 15
10. M a kl ng u Se Of n ew teCh n O I Ogl es a n d I n n Ovatlo n 3. Create a user-friendly cyeling infrastructure. ... 16
4. Provide sustainable investments and efficient funding mechanisms ... 17
5. Include cycling in the planning processes and facilitating multimodality ... 18
6. Promote cycling through incentives and mobility management ...........coccvievoveieiiciiiesceeenes 19
7. Improving health and SAfETY .. ..o 20

. Improve cycling statistics for use in efficient monitoring and benchmarking

. Promote cycling tourism
Transport, Health _ , _—
X 10. Make use of new technology and innovation
and Environment - Paving the way to the fuure
Pan-European Programme
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Work programme — Overview
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T1 Development/update of national cycling plans
- Act. 1.1: Involvement of relevant stakeholders
- Act. 1.2: Developing a common vision and main objectives
- Act. 1.3: Analysis of existing situation / need for a NCP
- Act. 1.4: Elaborating the action plan
T2 Development of a core cycling network
- Act. 2.1 Definition of national cycling networks (applying TEC methodology)
- Act. 2.2 Development of national standards for cycling infrastructure
- Act. 2.3 Integration of the network in national and international funding schemes
T3 Capacity building
- Act. 3.1: Setting up mentoring system and implementing capacity building workshops
- Act. 3.2: Setting up and implementing a certified training system for cycling promotion
- Act. 3.3: Organize mutual learning activities
T4 Awareness raising
Act. 4.1 Implement bike2work campaigns
Act. 4.2 Implement bike2school campaigns

Act. 4.3 Implement city changers campaigns
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Development/update of national cycling plans
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Topic 1 - Developing and implementing national cycling policies supported by a
national cycling plan

(1] v 5
I | e — l--- | AN

1. Developing (and/or up-date) and implementing a national
cycling plan
2. Creating strong “cycling working groups” and appoint a
: National Cycling Officer
3. Establishing National Knowledge Centre / “Bike Academy” for
training of professionals and skill enhancement

THE PEP =2
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Objective: Establish working group(s) and elaborate/update national cycling plan
Activities:

\ Act. 1.1: Involvement of relevant stakeholders

\ Act. 1.2: Developing a common vision and (adapt) main objectives

\ Act. 1.3: Analysis of existing situation / need for a NCP or an update of the NCP
\ Act. 1.4: Elaborating/updating the action plan

WP-Lead:
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\ Provide inputs for guideline on how to set up a national

cycling plan
. 1. Define issues
\ Develop a stakeholder involvement strategy 2. Identify stakeholders
, 3. Analyse relationship of stakeholders to each
Identify necessary stakeholders other along with stakeholder motivations
Analyse relationship of stakeholders to each other incl.
Stakeholder motivations
P : : : 4. Develop stakeholder involvement strategy
repare necessary facts and information reflecting the .
5. Implement stakeholder involvement

needs/motivations of different stakeholder groups activities

Define stakeholder involvement activities considering the
timing (cycling season, elections, third-party events, etc.)

. 6. Evaluate effectiveness of stakeholder
\ Set u P WOI’kI ng groups involvement, ask for feedback from stakehol-

ders on involvement process

\ Evaluate effectiveness of stakeholder involvement

Source: Central Meet Bike Project, Fact Sheet t-02 — Stakeholder Involvement

VERRA

~Action coordinator: Czechia
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According to the Central Meet Bike Project, the most important stakeholders are:

» Politicians of all parties. This Is supposed to prepare a valuable basis for
sustainable consensus on decisions to be made.

* Cycling experts to include last findings from research - the so-called state of the
art.

» Citizens that will finally be the users of implemented infrastructure or that are
target groups of campaigns (primarily represented by NGO).

* Representatives of municipalities and regions as administrative units, which
are in charge of most of the cycling infrastructure.

» Enterprises of public interest (health insurance companies...) can be valuable
partners as there are often synergies of goals between bicycle promotion and

engagement of other sectors.

» Media (television, newspaper...) as the most important multiplier of ideas and
attitudes.

Source: Central Meet Bike Project, 3.4.3 Recommendations for the national level
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Case study: Bund-Lander-Arbeitskreis in Germany (Working group of federal
ministry for transport and ministries of federal states)

The Bund-Lander-Arbeitskreis was developed in the course of the first German National Cycling
plan. It aims to coordinate strategies and approaches of national and regional institutions and
further stakeholders. It also was an important platform in course of the development of the second
National Cycling Plan.

The first National Cycling Plan from Germany defines the main responsibilities of the working
groups as follows -

Implementation and evaluation of National Cycling Plan

Coordination of measures for bicycle promotion (e.g. Quality Management)
Preparing suggestions for improving legal framework

Developing solutions for funding problems

Development of “Férderfibel” (a document gathering information on options for funding
and related requirements)

Exchange of good examples
Exchange of results from research and identifying new need for research

Implementation of expert workshops

Source: Central Meet Bike Project, 3.4.3 Recommendations for the national level
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REll Act. 1.2: Developing a common vision and (adapt) main objectives

1. Our vision 1s to promote cycling, which will contribute to sustainable livelihoods, a
better environment, improved health and safety, greater social mclusion and economic
prosperity. and overall improvement in the quality of life of our citizens. To that end. we

acknowledge cycling as an equal mode of transport and have developed this pan-European
Master Plan for Cycling

3. In order to achieve our vision, we have established the following objectives to be
implemented by 2030 1in the pan-European region:

(a)  Double cycling in the region and increase it in every country;

‘ (b)  Develop and implement national cycling policies, supported by national
Objectives cycling plans, in the member States of the United Nations Economic Comimission for Europe

reflecting the (ECE) and the World Health Organization Regional Office for Europe (WHO/Europe)
current situation fegion,

and (political) (c)  Increase the safety of cyclists in the ECE and WHO member States and halve
priorities on the the number of fatalities and serious injuries of cyclists per kilometre cycled annually:;

nation level (d) Integrate cycling into health policies;

(e)  Integrate cycling into land use, urban and regional planning, including for

- . ifrastructure.
- = Federal Ministry
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3. In order to achieve our vision, we have established the following objectives to be
implemented by 2030 in the pan-European region:

(a)  Double cycling in the region and increase it in every country;

(b)  Develop and implement national cycling policies, supported by national
cycling plans, in the member States of the United Nations Economic Commission for Europe
(ECE) and the World Health Organization Regional Office for Europe (WHO/Europe)

region;

(c)  Increase the safety of cyclists in the ECE and WHO member States and halve
the number of fatalities and serious injuries of cyclists per kilometre cycled annually:;

(d)  Integrate cycling into health policies; B ) Example from Jarda

(e)  Integrate cycling into land use, urbai
infrastructure.

Action coordinator: Czechia
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Act. 1.3: Analysis of existing situation / need for a NCP or an update of the NCP

Combine a State-of-the-Art analysis with a self-assessment tool like BYPAD

1. Infrastructure, use, design, guidelines MONITORING W ! WLANNING
2. Financial investment (infrastructure, programs, human capital) 7 N3

USER NEEOS  co-ORDINATION
3. Maintenance, evaluation and operations [ i

ON FAPER

BYPADfar

4, Communication and education (campaigns, communication strategies) / CITIES & AQEEOMERATIONS
and TOWNS

PERSONNEL

5. Policy and vision (policy platforms, planning documents, vision statements)

COMPLEMENTARY
~ ACTIONS

6. Decision-making, organizational relations, management, and networks Y Y V ™" "meuc-{\'i' '
r ﬂ & SAFETY
7. Personal behaviors and habits rrnensiirs SR NonMATION

& EDUCATION

8. Legal and regulatory framework

ACTIONS /

9. Experimentation and learning

Examples: Cycle Walk SoA questionnaire / BYPAD Assessment

W= e e umweltbundesamt® . VERRA )

Sustainability and Tourism PERSPEXTIVEN FOR UMWELT & GESELLSCHAFT



Activities:
\ Develop SoA questionnaire (based on topics of PEMP)
\ PPs: Analysis of current situation based on a SoA questionnaire

\ Adapt BYPAD to the requirements of the national level including practices from other
countries

\ PPs: Organize and implement BYPAD Workshop
\ PPs: Summarize findings on the national level
\ Elaborate conclusions for the Danube region

Results: not a benchmarking, relevant arguments for the promotion of cycling and the need for a
NCP deducted from the SoA Analysis

Action coordinator: Austria
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EEl Act. 1.4: Elaborating/updating the action plan

Objective: Define concrete actions for the promotion of cycling in your country

Status Quo Objectives

-
S Adon

Result: Action plan for the national cycling plan of your country

Action coordinator: (Austria)
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Guideline for the development/update of a national cycling plan
New national cycling plans

Updated national cycling plans

National Cycling Working Group meetings

National Cycling* Officers/Coordinator

~ = = - -

Policy recommendations for the implementation of national cycling plans in the Danube
region (reference to the EUSDR Action Plan)

Who is planning to work on what?

*CZ/SK: National Cycling Plan will be part of the overall new mobility strategy and therefore the National Mobility Plan will
be the output
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National authorities responsible for cycling
Regional/local authorities

Representatives of national cycling advocacy groups

International Organisations (UNECE/WHO, EUSDR, EU)

~owo N
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T1 Development/update of national cycling plans
- Act. 1.1: Involvement of relevant stakeholders
- Act. 1.2: Developing a common vision and main objectives
- Act. 1.3: Analysis of existing situation / need for a NCP
- Act. 1.4: Elaborating the action plan
T2 Development of a core cycling network
- Act. 2.1 Definition of national cycling networks (applying TEC methodology)
- Act. 2.2 Development of national standards for cycling infrastructure
- Act. 2.3 Integration of the network in national and international funding schemes
T3 Capacity building
- Act. 3.1: Setting up mentoring system and implementing capacity building workshops
- Act. 3.2: Setting up and implementing a certified training system for cycling promotion
- Act. 3.3: Organize mutual learning activities
T4 Awareness raising
Act. 4.1 Implement bike2work campaigns
Act. 4.2 Implement bike2school campaigns

Act. 4.3 Implement city changers campaigns
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Development of a core cycling network
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Topic 3 - Providing user friendly cycling
infrastructure
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Topic 3 - Providing user friendly cycling infrastructure

i L

. Define and develop further a methodology and monitor the
implementation of a trans-European cycling network

. Coordinate creation and maintenance of trans-European,
national, regional and local cycling route networks

. Standardisation of cycling infrastructure

I P P bhiorr=igpmed Healﬂ" o= 7%y World Health
H E E P P » S 27 &Y Organization
Pan-European Programme Eurnpe

[ECD MO MIC (COMMISSION FOR EUROFE



\ Cycling infrastructure is constructed, managed, promoted and maintained at different
administrative levels.

\ Strategic planning is needed to connect the different networks levels (e.g., between flagship
cross-border infrastructure such as EuroVelo and denser national networks).

\ In many countries, existing design standards do not reflect cyclists” needs and do not
guarantee a coherent, attractive cycling network.

\ Atrans-European cycling network should be created, with a consistent interlinked structure.
European cycling routes should be planned with wider connections in mind

\ National routes should form the backbone of the network, while regional and local routes
should form connections for local communities with certain sections serving multiple needs.

\ The development of a common methodology can serve as a guideline for national, regional
and local authorities.

E Transport, Health RN g7 World Health
and Environment o, W (i - =
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Description and objectives of the work package incl. partner involvement

Objective: Identification of infrastructure investment priorities for the national level

Activities:

20 ==
HEHE

\ Act. 2.1 Definition of national cycling networks (applying TEC methodology)

?country who is planningto ¢z
define standards for itselves?

\ Act. 2.3 Integration of the network in national and international funding schemes

\ Act. 2.2 Development of national standards for cycling infrastructure

WP-Lead:

W = e ey e umweltbundesamt® . VERRA®eL!

Sustainability and Tourism PERSPEXTIVEN FOR UMWELT & GESELLSCHAFT



Radternwegonerr [~ A T DAMEMARK) . @gil 1\ adfc

Act. 2.1 Definition of national cycling networks (applying TEC Aetodolo)

> AU AT
Euroiela- Fouten

1

— Y

Findings from the Central Meet Bike project:

\ National cycling routes should first of all be designed ~ #z2en
to fit demands of touristic cyclists (riding several days
covering distances > 100km)

\ For everyday cyclists regional connections within
agglomerations or between main cities and suburbs

are most relevant (not going further than 20-25km) "'*-"*.\_ X R, e
' 8 F Pragm
\ National cycling network should ideally reflect the i b o A L
LUX. 9Tt
requirements of both user groups
WSaarbracken Regensbury
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12 D-routes: Network of national cycle routes in Germany
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Examples for national cycling networks

Czech national cycling network Slovenian national cycling net
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Red are longdistances (tourism, 3x Eurovelo)
Blue are main
Green regional
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|dentification of a trans-European cycling network following a coordinated approach — with the
support of UNECE

- The core network should be based on the official national cycle route and EuroVelo networks,
incorporating also urban networks and regional cycle highways.

- Defining the trans-European cycling network will help national and regional governments to
identify, design and prioritise backbone cycling corridors.

- Furthermore national, regional and local governments could approach International Financial
Institutions (IFIs) and other international donors with more structured and ready-to-be-
financed project proposals.

THE PEP =i GiE) (@) woria eats
Pan-European Programme AT RS T M
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UNECE methodology to define the trans-Eurpean Cycling Network

For that UNECE prepared questionnaires for the national level and the capital city level
including the following chapters:

\ Template 1 requests information on existing cycling master plans either for the Capital and/ or
for the International routes and summarizes information provided under template 2;

\ Template 2 collects information on existing cycling network; The template should be used as
many times as the number of main routes you would like to be included in the analysis;

\ Template 3 collects information on new / planned cycling routes either with secured funds or
not secured funds; Again, the template should be used as many times as the number of new /
planned projects;

\ Template 4 collects information on good policies / practices already implemented in your
Capital / Country concerning cycling infrastructure development that you would like to be
reported;

THE PEP =i P —
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Objective: Define national cycling network as a basis for the Transnational Cycling Network and
the identification of infrastructure investment priorities for the national level

Activities:

- Define national cycling network incl. major cities*

- Link network with neighboring networks

- Provide necessary information requested by UNECE

- Consolidation transnational cycling network [(HU)
Results: cycling networks for participating countries + TEC

Action coordinator: Slovenia

* Major cities are to be defined — updating the UNECE methodology necessary
"= Federal Ministr u)
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Objective: define uniform standards of design, signposting and environment (for national cycling
network)

- Transnational state of the art analysis on infrastructure standards

- Develop draft national standards adapting the international key principles to national contexts
considering implications for other standards, highway codes and other relevant legislation.

- Discuss draft standards with relevant stakeholders
- Action plan for the integration of national standards in existing regulations
Results: action plan for the implementation of national standards for cycling infrastructure

Action coordinator: to be defined (ideally a partner that is planning to update or define standards
for himself)
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Objective: Providing sustainable investments and efficient funding mechanisms

\ Elaborate draft investment plans based on national cycling network in a participatory process involving all
relevant stakeholders + come up with investment priorities

\ Update existing methodologies to carry out CBAs for transport infrastructure projects including health benefits
and apply it to the investment plan for the national cycling network

\ Organize funding workshops on national and international level to achieve a broad political majority for
investment plans

\ Update financial support schemes based on the identified investment priorities

Results: clear infrastructure investment priorities for the (inter-)national level reflected in existing
financial support schemes

Action coordinator: (Hungary)
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\ National cycling networks defined in ## countries (HU, SK, BG)
\ Action Plans for national infrastructure standards defined for ### countries (BG)

\ National investment plans elaborated for all countries including recommendations for the
adaption of existing (National) funding schemes applying the investment priorities identified

Who is planning to work on what?

VERRA®
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Definition of target groups to be addressed

National authorities responsible for cycling
National ministry of finance

Regional and local public authorities

el

International Financing Institutions

Il = oo sy umwe|tbunde5amt0_ VERRA®@
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Wrap up day 1
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Objective: Establish working group(s) and elaborate/update national cycling plan
Activities:

\ Act. 1.1: Involvement of relevant stakeholders

\ Act. 1.2: Developing a common vision and (adapt) main objectives

\ Act. 1.3: Analysis of existing situation / need for a NCP or an update of the NCP
\ Act. 1.4: Elaborating/updating the action plan

WP-Lead:
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Project outputs

Guideline for the development/update of a national cycling plan
New national cycling plans

Updated national cycling plans

National Cycling Working Group meetings

National Cycling* Officers/Coordinator

~ = = - -

Policy recommendations for the implementation of national cycling plans in the Danube
region (reference to the EUSDR Action Plan)

Who is planning to work on what?

*CZ/SK: National Cycling Plan will be part of the overall new mobility strategy and therefore the National Mobility Plan will
be the output
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Development of a core cycling network

Objective: Identification of infrastructure investment priorities for the national level

Activities:

20 ==
HEHE

\ Act. 2.1 Definition of national cycling networks (applying TEC methodology)

?country who is planningto ¢z
define standards for itselves?

\ Act. 2.3 Integration of the network in national and international funding schemes

\ Act. 2.2 Development of national standards for cycling infrastructure

WP-Lead:
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Project outputs
\ National cycling networks defined in ## countries (HU, SK, BG)

\ Action Plans for national infrastructure standards defined for ### countries (BG)

\ National investment plans elaborated for all countries including recommendations for the
adaption of existing (National) funding schemes applying the investment priorities identified

Who is planning to work on what?

VERRA®
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T1 Development/update of national cycling plans
- Act. 1.1: Involvement of relevant stakeholders
- Act. 1.2: Developing a common vision and main objectives
- Act. 1.3: Analysis of existing situation / need for a NCP
- Act. 1.4: Elaborating the action plan
T2 Development of a core cycling network
- Act. 2.1 Definition of national cycling networks (applying TEC methodology)
- Act. 2.2 Development of national standards for cycling infrastructure
- Act. 2.3 Integration of the network in national and international funding schemes
T3 Capacity building
- Act. 3.1: Setting up mentoring system and implementing capacity building workshops
- Act. 3.2: Setting up and implementing a certified training system for cycling promotion
- Act. 3.3: Organize mutual learning activities
T4 Awareness raising
Act. 4.1 Implement bike2work campaigns
Act. 4.2 Implement bike2school campaigns

Act. 4.3 Implement city changers campaigns

= Federal Ministr -
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Capacity building
Work package T3

e ——. \[ERRAe{e]\E



Act. 3.1: Setting up mentoring system and implementing capacity building worksho
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+ Russia (in elaboration)

Update pla

e Update pl
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Objective: increase capacity of relevant stakeholders to implement the project activities by sharing
existing know-how between the partners

Activities:
- Elaborate design for different kinds of capacity building workshops (E.g. based on twinning concept)

- Organize 2 workshops for the elaboration of national cycling plans

- Out of a pool of 4 national cycling officers, 2 will support the countries not having a national cycling plan
in the course of 2 workshops of the national cycling working group (Act. 1.1)

- Organize 1 workshop for the definition of a national cycling network and 1 workshop for setting up
cycling promotion campaigns

- PPs and 1-2 ASPs will participate in a workshop that is organized back-to-back with a partner meeting

Results: increased capacity of relevant stakeholders to successfully implement project activities based
on practices from other partner countries

=Aetiomicoordinator: Bulgaria (U
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Act. 3.2: Setting up and implementing a training system for cycling promotion

Objective: train and connect local, regional and national planners and stakeholders that need to
be trained (policemen, civil engineers, etc.) within the partner countries

Activities:

- Set up training system taking into account examples from other countries

- Define expert pool to be carry out the trainings in the partner countries

- Each PPs will organize 2 training seminars according to the developed training system
- How to increase the share of cycling?

- How to improve road safety for cyclists?

- How to adopt financial resources efficiently? _
Good practice:

Action coordinator: - German

Bicycle
Academy
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Objective: facilitate know how exchange on the local and regional level
Activities:

\ Elaborate mutual learning formats to be implemented on the national level (e.g. cycling
conferences, field trips, etc.)

\ Organize cycling conferences on the national level (e.g. back to back with the Velocity in
Ljiubljana June 2020 (if selected) or in the second half of 2020 during the EU presidency of

Slovenia)

\ Organize field trips to introduce cycling topics to representatives of the national stakeholder
groups who were not yet affected that much by cycling (max. 10 people and one visit per
country)

Action coordinator: Slovakia
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Tools:

- Mentoring & Training system

- Guidelines for mutual learning formats (Capacity building workshops, conferences, study visits)
Documented learning interactions:

- Capacity building workshops

- Trainings

- Mutual learning activities

Who is planning to work on what?
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Project partners + other represenatitives from relevant national authorities
Other relevant stakeholders like Police

Planners and civil engineers from the local/regional level

~owo N

Higher Education and Research / Education/Training centres
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T1 Development/update of national cycling plans
- Act. 1.1: Involvement of relevant stakeholders
- Act. 1.2: Developing a common vision and main objectives
- Act. 1.3: Analysis of existing situation / need for a NCP
- Act. 1.4: Elaborating the action plan
T2 Development of a core cycling network
- Act. 2.1 Definition of national cycling networks (applying TEC methodology)
- Act. 2.2 Development of national standards for cycling infrastructure
- Act. 2.3 Integration of the network in national and international funding schemes
T3 Capacity building
- Act. 3.1: Setting up mentoring system and implementing capacity building workshops
- Act. 3.2: Setting up and implementing a certified training system for cycling promotion
- Act. 3.3: Organize mutual learning activities
T4 Awareness raising
Act. 4.1 Implement bike2work campaigns
Act. 4.2 Implement bike2school campaigns

Act. 4.3 Implement city changers campaigns
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Awareness raising
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Objective: Increase awareness for various benefits resulting from cycling
Activities:

\ Act. 4.1 Danube Cycling Ambassadors: I[dentify ambassadors for cycling /
sustainable mobility and collect experiences from other countries underlining the
benefits of cycling (sustainable mobility) and connect them with human stories

\ Act. 4.2 Implement awareness raising campaigns (like bike2work, bike2school,
etc.) using the resources elaborated in Act. 4.1 and 4.2

\ Maybe split up Act 4.2 in two or three categories of campaigns (e.g. bike2work,
bike2school, etc.

\ Maybe have an activity for the transnational evaluation of the campaigns
(otherwise part of Act. 4.2)

Work package leader: Czechia

= Federal Ministr O
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Objective: identify people understanding the benefits of cycling/sustainable mobility and willing
to promote it

Activities:
\ Elaborate guideline to identify and engage with possible ambassadors

\ Develop a platform (e.g. web-portal) providing the ambassadors a possibility to tell their story
in combination with information about the benefits of cycling (“Danube Cycling
Ambassadors”?)

\ Implementation of the concept in ### countries
Results: network of cycling ambassadors, increased awareness for the benefits of cycling in cities

Action coordinator: Czechia
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Objective: Use the results/outputs elaborated in Act. 4.1 to improve existing bike2work/
bike2school campaigns + implement them in countries where they didn’t exist so far

Activities:

\ Examination and selection of main target groups and market research (for countries not
having implemented the campaign yet)

\ Implementation concepts and guidelines in cooperation with NGOs on the national (cycling
associations) and international level (ECF)

\ Implementation in at least 3 participating countries

\ Certification and awarding cycling friendly employers / schools

\ Transnational evaluation of implementation incl. recommendations on how to improve
Results: increased awareness for the benefits of cycling

Action coordinator: ##to be selected##
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Tools

\ Implementation concepts and guidelines
\ Web-portal(s) for the promotion of cycling
Pilots

\ Transnational bike2work campaign

\ Transnational bike2school campaign

Who is planning to work on what?
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Definition of target groups to be addressed

1. Local/regional authorities
2. Enterprises

3. General public
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Implementation plan
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2020 2021 2022
WP Activity 4 6| 7 101112 3 6| 7 8 10111 12 1 4 6| 7 101112
1 1.1. Set up working group(s)
Development/ {1.2. Developing a common vision and main
update of objectives
national cycling i1.3. Analysis of existing situation/need for NCP
plans 1.4. Elaborating the action plan
2.1. Definition of national cycling networks
. lyi E |
2. Developing a (applying TEC methodo ?gy) .
. 2.2. Development of national standards for cycling
core cycling .
infrastructure
network - : :
2.3. Integration of the network in national and
international funding schemes
3.1. Setting up mentoring system and
3. Capacity |mplem('ant|ng capa.uty bulldln.g works.hc?ps
building 3.2. Setting up and implementing a training
system for cycling promotion
3.3. Organize mutual learning activities HR SLO
4.1 Implement awareness raising campaigns
(bike2school, bike2work, etc.)
4. Awareness M - - -
raising 4.2. Certification and awarding cycling friendly
city/ school / employers
4.3. City changers campaign
. Kick-off meeting (reporting)
Project -
Partner meetings 6 11 15 20 24 28
management
Progress report 1. 3. 4, 5.
Communication plan
Communication {Website
Press releases
Project conferences (subcontracting) HR SLO
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Work package Communication
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Communication as integral part of project implementation

» Integral part of project implementation = Linked to all WP

» Communication objectives linked to project objectives and
results

» Communication activities linked to project activities

» Communication aimed to reach the project goal/s and
informing about achievements

v

differences
ITVREY pgcing

amails " e Call e emal
|!I'Il.|EIII gensrations d'ﬂimm:[:;L|1u1uni[:atit‘|\3 younger ™ B . paglg -

=communication
text-based 1n|_.::.l
social ¥

_ informationfechnolpoy Eeeration MeSSAge o nhinr
Good planning and Ga "'“ﬂﬂmfma;g;;gycommun|c§te phuﬂ&.
enough resources P
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\ Communication activities pre-defined by the programme
Communication management + communication plan
website + newsletter

press releases

\ Conferences
Kick off Conference: e.g. in the course of the Croatian EU presidency 1 half of 2020

Mid term Conference: e.g. June 2021 along with Velocity (if Ljubljana will be selected) or second
half of Slovenian EU presidency

Final conference

\ Interesting formats for the promotion of cycling directly linked to the project activities — to be
discussed

= Federal Ministry
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Interesting formats for the promotion of cycling directly
linked to the project activities — to be discussed

T1 Development/update of national cycling plans

- Act. 1.1: Involvement of relevant stakeholders

Your inputs are most

- Act. 1.2: Developing a common vision and main objectives
- Act. 1.3: Analysis of existing situation / need for a NCP Welcome I
- Act. 1.4: Elaborating the action plan

T2 Definition of core cycling network
- Act. 2.1 Definition of national cycling networks (applying TEC methodology)
- Act. 2.2 Development of national standards for cycling infrastructure
- Act. 2.3 Integration of the network in national and international funding schemes
T3 Capacity building
- Act. 3.1: Setting up mentoring system and implementing capacity building workshops
- Act. 3.2: Setting up and implementing a certified training system for cycling promotion
- Act. 3.3: Organize mutual learning activities
T4 Awareness raising
Act. 4.1 Implement bike2work campaigns
Act. 4.2 Implement bike2school campaigns

Act. 4.3 Implement city changers campaigns

= Federal Ministr
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Work package Project Management
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Nominate internal project manager and financial manager
5 progress reports incl. certification of costs

7 partner meetings (preparation, participation, in case you are hosts: organisation)

~ = =

Day-to-day PM (keeping track of costs and responsibilities, coordination with LP and other
PPs, ....)

"= Federal Ministr u)
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Budget
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Partner budgets 200.000 € maximum
Depending on project activities

Work package leaders and action coordinators => higher budget

~ = =

LP is taking over transnational project and financial management as well as overall
coordination => higher budget

\ Take into account differences in staff costs between the countries of the Danube region
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otal Budget

expenditure

Etaff costs

el and
accommodatio

External
Expertize &

Equipment

Infrastracture

and wo

r first level control!

code EERANE wP1 Project management
months
PM1 1-30 | Day-to-day project management 0,00
PMIZ | 1-30 | Partner Mectings 0,00 InCI Ude Costs f
PHILS 1-30 | Reporting 0,00
0.00 0.00 0.00 0.00 0.00 0,00 0.00
code e P2 Communication
months
CMid 1-30 Communication management incl. Communication plan 0,00 0,00
CHiz2 other communiakion activitics 0,00 0,00
CML3 ather communiation activities 0,00 000
Chid 0.00
000 0.00 0.00 0.00 0.00 0.00 000
code :-::I::s T1 Developmentfupdate of national cycling plans
Ti1 Invalrement of relevant skakchalders 0,00 0.00
T1.2 Developing a comman visien and main objectives 0,00 0,00
T3 Analyziz of exizting situation ¢ need for a NCP 0,00 0,00
T1.4 Elaborating the action plan 0,00 0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00
code e T2 Definition of core cycling network
months
T21 Definition of national cycling networks 0,00 0,00
T2 2 Development of national standards for cycling infrastruckure 0,00 0,00
T2.3 Integration of the netwark in national and international funding schemes 0,00 0,00
0,00
0,00 0,00 0,00 0,00 0,00 0,00 0,00
code :-::I::s T3 Capacity building
T31 Eetting up menkoring system and implementing capacity building warkshops 0,00 0,00
T3.2 Zetting up and implemenking 3 certified kraining system For cpeling promation 0,00 0,00
T3.3 Organize mutual learning activitics 0,00 0,00
0.00
0,00 0,00 0,00 0,00 0,00 0,00 0,00
code e Td Awareness raising
months
Td A1 Pravide framework Far awareness raising campaigns 0,00 0,00
Td.2 Implement bike2wark campaigns 0,00 0,00
T4 3 Implement bike2zchaol campaigns 0,00 0,00
Td 4 Implement city changers campaigns 0,00 0,00
0.00 0.00 0.00 0.00 0.00 0,00 0.00
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Wrap up day 2 + Summary of next steps
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Provide slides and other relevant material to PPs (LP, end of this week)

Provide relevant inputs for the activities / work packages the PPs are responsible for (contin.)
Consolidate partnership (by the end of 2018), Lol to be provided by the partners

Provide first draft of Expression of Interest (LP, January 7th)

~ = = -

Provide budget template (LP, January)
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Project intervention logic
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PRIORITY AXIS 3: BETTER CONNECTED AND ENERGY RESPONSIBLE DANUBE REGION

Investment priority 7c: Developing and improving environmentally-friendly (including low-noise) and low-carbon transport systems,
including inland waterways and maritime transport, ports, multimodal links and airport infrastructure, in order to promote sustainable
regional and local mobility infrastructure

SPECIFIC OBJECTIVE 3.1 Support environmentally-friendly and safe transport systems and balanced accessibility of urban and rural
areas

/ Expected results \

e Contribute to the development of a better connected and interoperable environmentally-friendly transport system.
® Better integrated policies and practical solutions to further developing waterways while limiting negative impacts of the transport systems on the Danube
ecosystem.
Improving coordination and transnational integration among transport stakeholders to further develop multimodal hubs, terminals and links.
Contribute to a safer transport network.
Contribute to a better organisation of public transport links and other sustainable modes of transport in functional urban and rural areas and contribute to a

.
k. better connectivity. J

4 N
Result indicator

Intensity of cooperation of key actors in the Programme area in order to strengthen environmentally friendly, safe and balanced transport systems
. S

/ Examples of actions \ ( Output indicators \

e Development of integrated transport frameworks and joint coordination
measures to improve mobility, connectivity and accessibility;

enhancing transport safety/ developing

e Development of joint solutions for a better management of As'f'“':“/ environmental transport systems/
environmental friendly transport corridors oy ar:s improving connectivity / improving
e Development of integrated approaches to further develop waterways in Pilot c:?o o transport planning, organizationand
ilot actions

terms of infrastructure, maintenance, fleet and port modernisation; coordination
®  Harmonisation of technical, safety, legal, organisational and other aspects

\ of transoort modes and networks. ) \ /
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Programme Specific Objective I

Support environmentally-friel Describes the strategic and long

systems and balanced accessi term change that the project

areas seeks to achieve for the benefit of
the target groups

A

Programme Result Indicator

L A

Intensity of cooperation of ke o
area in order to strengthen ¢ Constitutes the ’mmEd’ate

and balanced transport syste advantage of carrying out the
project, telling us about the
T benefit of using the project main

outputs. It should indicate the
change the project is aiming for.

Project main Objective

= Contribute to the promotion of cycling in the Danube

region

Project Specific Objectives

Describes the specific and
immediate effects of the project
and it can be realistically
achieved within the
implementation period.

= Link to core outputs

* Developing and implementing natior

policies supported by a National Cycl
* lIdentifying infrastructure investment
* Highlighting benefits of cycling + trail

stakeholders
Project Result
increased capability/capacity/competence to

promote cycling (no of national cycling plans
developed, no of national cycling networks defined,

no ot stakeholders trained, etc.)

f
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Proaramme Output Indicators Project Outputs
* Trainings

the process of acquiring/ iumented learning interactions in finalised

enhancing institutional e Study visits
knowledge in transnational — Stakeholder working groups
cooperation context through joint * Etc.

work aimed at a practical
solution, transfer of know-how,
capacity building, exchange of
experience, peer-reviews or any

trategies Starting point-definition of joint National cycling plans and national cycling networks
> and bal: problems/ challenges of

- ted . . :
other type of learning processes emented the part:c:patmg countries/ regions — . :
Sets up clear mid and long term Guidelines for the development of national cycling
The means for achieving a specific objectives and priorities plans
iools to st T . ipe _as . .
task. Guideline for the identification of national cycling
anced transport systems developed and/or ) ) .
«  Should be jointly developed at ¢ networks incl. the links to a trans-European cycling
transnational level and be I . , network
innovative. Practical implementation of newly Training and campaign concepts
. . developed solutions (e.g. services, tools,
* Can be tangible (physical or ===
. . methods or approaches, even an
technical objects) and silot actig .
. bl hod ts 5 and bal: investment) o ) )
intangible (methods, concepts :and bal: | Has an experimental nature which - Campaigns implemented (bike2work, bike2school,
or services). emented ) ) ) etc.)
aims at testing, evaluating and/or R
demonstrating the feasibility and

effectiveness of a scheme
e Apilot action is limited in its scope
(area, duration, scale etc.) and must

| be unprecedented in a comparable | VE R R A&g

environment




